
 

(a) (b) (c) (d) (e)

(a) Direct Project Administration Costs $60,000 $60,000  - 

(b) Land Purchase/Easement  - 

(c)
Planning/Design/Engineering/ Environmental 
Documentation

 -       Environmental (CEQA or Permits Specific to Causeway Construction) $300,000 $300,000  -       Final Design and County Admistration (Consultant + County Staff) 25 % of Construction Cost $3,000,000 $3,000,000  - 

(d) Construction/Implementation  -       Roadway Items $2,144,013 $2,144,013 $4,288,025 50%      Roadside Items $13,000 $13,000 $26,000 50%      Roadside Additions $1,013,796 $1,013,796 $2,027,592 50%      Causeway Structure $2,118,282 $2,118,282 $4,236,563 50%      Right Of Way Items (Utility Relocation) $702,175 $702,175 $1,404,350 50%

(e) Environmental Compliance/ Mitigation/Enhancement  - 

(f)
Construction Administration (25% of Cnstruction 
Cost)

       Construction Management (Consultant + County Staff ) $1,408,751 $1,408,751 $2,817,502 50%      Construction Staking $50,000 $50,000 $100,000 50%      Material Testing $25,000 $25,000 $50,000 50%

(g) Other Costs  - 

(h) Construction/Implementation Contingency  - 

(i) Grand Total (Sum rows (a) through (h) for each column) $7,475,016 $7,475,016 $3,360,000 $18,310,032 41%

$150,000 $7,325,016 
SUBTOTAL *Sources of Funding $7,475,016 

$1,000,000 $1,775,000 $1,000,000 
SUBTOTAL Other State Funding Sources $3,775,000 

Carmel River Floodplain Restoration and Environmental Enhancement Project (CRFREEP)

Total % Funding 
Match

*Sources of funding:Secured Local Agency or Federal SourcesUnsecured Local Agency or Federal Sources

Table 6 - Project Budget
Monterey Peninsula, Carmel Bay, and South Monterey Bay Integrated Regional Water Management Plan

Proposal / Project Title:  CAUSEWAY DESIGN AND CONSTRUCTION PROJECT

Budget Category Non-State Share* 
(Funding Match)

Requested Grant
 Funding

Other State 
Funds Being 

Used

Other State Funding SourcesCaltrans - SecuredState Coastal Conservancy - SecuredWildlife Conservation Board - Secured

SWFM Prop 1E Grant Prposal
County of Monterey
Causeway Design and Construction
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(a) Causeway Design and Construction $7,475,016 $7,475,016 $3,360,000 $18,310,032 50%

(b)

(c)

(d)

(e)

(f) Grand Total $7,475,016 $7,475,016 $3,360,000 $18,310,032 50%

Total % Funding 
Match

Table 7 - Summary Budget
Monterey Peninsula, Carmel Bay, and South Monterey Bay Integrated Regional Water Management Plan

Proposal / Project Title:  CAUSEWAY DESIGN AND CONSTRUCTION PROJECT

Individual Project Title

Non-State Share* 
(Funding Match)

Requested Grant
 Funding (DWR 
Grant Amount)

Other State 
Funds Being 

Used

Carmel River Floodplain Restoration and Environmental Enhancement Project (CRFREEP)

SWFM Prop 1E Grant Prposal
County of Monterey
Causeway Design and Construction
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